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Department of Energy 
Richland Operations Office 

P.O. Box 550 
Richland, Washington 99352 

MAR 2 9 2001 

Mr. Rick Bond, Transition Project Manager 
Nuclear Waste Program 
State of Washington 
Department of Ecology 
1315 W. 4th Avenue 
Kennewick, Washington 99336 

Dear Mr. Bond: 

(~~~~!~@ 
EDMC 

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY 
AGREEMENT) INTERIM MILESTONE M-89-02, COMPLETE REMOVAL OF 
324 BUILDING RADIOCHEMICAL ENGINEERING CELLS (REC) B-CELL MIXED WASTE 
(MW) AND EQUIPMENT 

References: (1) Ecology ltr. to C. E. Clark, RL, from R. Bond, "Hanford Federal Facility 
Agreement and Consent Order (Tri-Party Agreement) Interim Milestone 
M-89-02, Complete Removal of 324 Building Radiochemical Engineering 
Cells (REC) B-Cell Mixed Waste (WM) and Equipment, November 30, 2000," 
dtd. March 13, 2001. 

(2) Ecology ltr. to P. Knollmeyer, RL, from R. Bond, "324 Building Checklist and 
Confirmation of Missed Milestone M-89-02," dtd. February 1, 2001. 

(3) RL ltr. to M. A. Wilson, Ecology, from C. E. Clark, "Hanford Federal Facility 
Agreement and Consent Order (Tri-Party Agreement) Interim Milestone 
M-89-02, Complete Removal of 324 Building Radiochemical Engineering 
Cells (REC) B-Cell Mixed Waste (WM) and Equipment, November 30, 2000," 
(01-FTD-010) dtd. December 21, 2000. 

The U. S. Department of Energy, Richland Operations Office (RL) and RL contractor, Fluor 
Hanford, Inc. (FHI) are notifying the State of Washington Department of Ecology (Ecology) that 
the agreed upon scope of work for B-Cell cleanout, as described below, for Tri-Party Agreement 
Interim Milestone M-89-02 was completed March 22, 2001. RL committed to complete this scope 
by March 30, 2001, in a revised schedule provided in Reference (3). The original milestone date of 
November 30, 2000, was missed. The remaining scope of work for the non-mixed waste (non
MW) will be completed by July 31, 2001. 

The enclosed Interim Milestone M-89-02 completion checklist, as supplemented by Reference (1), 
accurately describes. the scope of work and activities required to complete M-89-02. RL 
appreciates the assistance provided by Ecology in developing the checklist and agreement to use 
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the checklist as a tracking tool to monitor completion of M-89-02 workscope (Reference 2). The 
checklist systematically lists the performance measures, provides a record of the status of 
milestone completion, and provides a record of completion of the respective activities. The scope 
of work described in the checklist includes the total scope necessary to complete M-89-02. 
The checklist includes both the removal of all dispersible materials, excess equipment, and debris 
from B-Cell and shipment of the removed MW to suitable storage in the 200 Area by March 30, 
2001, and the shipment of the remaining non-MW removed from B-Cell to suitable disposal or 
storage in the 200 Area by July 31, 2001. 

Currently, two of 19 additional non-MW shipments have been completed. Shipments of the 
remaining non-MW removed from B-Cell are on schedule to meet the July 31, 2001, commitment. 

If there are any questions, please contact me on (509) 376-9333, or your staff may contact 
David Langstaff, Facility Transition· Division, on (509) 376-0254. 

FTD:DCL 

Enclosure 

cc w/encl: 
M. L. Blazek, Oregon Energy 
N. C. Boyter, FHI 
J. S. Hertzel, FHI 
R. Jim, YN 
0. S. Kramer, FHI 
T. M. Martin, HAB 
J. H. Richards, CTUIR 
D.R. Sherwood, EPA 
P. Sobotta, NPT 
R. F. Stanley, Ecology 
Administrative Record 
Ecology Library, Kennewick 
Environmental Portal, LMSI 

Cliffi r E. Clark, Acting Program Manager 
Offi~ of Regulatory Liaison 
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324 BUILDING TRI-PARTY AGREEMENT INTERIM MILESTONE M-89-02 CHECKLIST 
SHOWING STATUS AS OF MARCH 23, 2001 

The Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Interim Milestone M-89-02 is defined in 
Tri-Party Agreement Change Number M-89-98-03 (Reference 1 below) as "Complete removal of324 Building REC B-Cell MW and 
Equipment." The M-89-98-03 change indicates that containerized mixed-waste (MW) will be managed in compliance with Chapter 
173.303 WAC (Washington Administrative Code, Dangerous Waste Regulations), thereby reducing risks to human health and the 
environment. It also indicates that any remaining residues will be managed through the final closure process. 

The checklist provided consists of a list of the actions and conditions described in the U.S . Department of Energy, Richland 
Operations Office (RL) letter number 00-FTD-006, "Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) 
Interim Milestone M-89-02, Complete Removal of 324 Building REC B-Cell MW and Equipment, November 30, 2000" (Reference 2 
below). The RL letter was submitted to the State of Washington Department of Ecology (Ecology) on December 08, 1999. The RL 
letter provided an attachment and a table to provide greater definition for the performance standards to be met by interim milestone 
M-89-02. Ecology concurred with RL letter 00-FTD-006 in a response letter (same subject) to RL, dated February 28, 2000 
(Reference 3 below). Detailed B-Cell equipment information regarding useable deactivation equipment was provided in a one-page 
information handout at the May 18, 2000, Project Managers' Meeting (Reference 4 below). Ecology provided clarifications regarding 
the interim milestone M-89-02 in a one-page handout at the August 9, 2000, Project Managers' Meeting (Reference 5, Attachment 6, 
Ecology handout regarding use of 90-day MW accumulation area and clarifications regarding M-89-02 milestone performance 
standard). Note: The non-shaded areas in the checklist table will be used to provide status information for activities/measures. 

References: 
1) Tri-Party Agreement Change Number M-89-98-03, for Hanford Federal Facility Agreement and Consent Order (Tri-Party 

Agreement), regarding Milestone M-89-02, November 1998. · 
2) RL Letter No. 00-FTD-006, "Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Interim Milestone 

M-89-02, Complete Removal of324 Building REC B-Cell MW and Equipment, November 30, 2000," dated December 08, 1999. 
3) Ecology letter dated February 28, 2000, same subject as Reference 2. 
4) 324 REC/HL V Project Managers' Meeting, May 18, 2000, Meeting Minutes, Attachment 4, List of Usable Deactivation 

Equipment, 324 Building, M-89-02, Detailed B-Cell Equipment Information, May 18, 2000. 
5) 324 REC/HL V Project Managers' Meeting, August 9, 2000, Meeting Minutes. 
6) RL Letter 0 1-FTD-0 14, "Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Interim Milestone 

M-89-02, Complete Removal of324 Building Radiochemical Engineering Cells Mixed Waste (MW) and Equipment, 
November 30, 2000," dated February 23, 2001. 



Action/R uirement/Conditions 

I) First Distinct Action for M-89-02 (Reference 1) : 

Mixed waste (MW) must be containerized, removed 
from B-Cell and placed in a condition that is 
compliant with Chapter! 73.303 of the WAC 

Performance standard for First Distinct Action: 

• Removal of MW from the Radiochemical 
Engineering Cells (REC) B-Cell requires the 
collection and containerization of dispersible 
material from the B-Cell 

• Collection will not include destructive and/or 
chemical methods (i.e., spalling or 
decontamination washes) so that a 
detennination ofliner interity (closure activity 
required post M-89-02) can be made prior to 
liner decontamination 

• The dispersible material will be containerized in 
a compliant {with receipt facility acceptance 
criteria) container system 

• Containerized dispersible material will be 
removed from REC B-Cell and may be moved 
to an interim storage area 

Acti"ity(s)/Measure(s) : 
la Perform collection and containerization of 

dispersibles through retrieval with a pneumatic 
clamshell from the B-Cell floor (Reference 1) 

X 

Clamshelling of B-Cell floor 
has been completed. 
Clamshelling was performed 
after clearing and scraping the 
floor. 

100% 
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Actual 

03/01/01 Cell diagram and 
videotape 



Status 
(Complete (X) 

Action/Requirement/Conditions In Progress (P) Status Statement 
lb Following clamshelling ( la above), collect The crane-deployed vacuum 

dispersibles by performing a filtered vacuum of system was installed in the B-
the B-Cell floor (Reference l) (NOTE: Invite X Cell using existing 5000-lb 
Ecology to observe vacuuming and block for fixture/stability, and 
documentation.) vacuuming of the main B-Cell 

floor area was performed. 

The Dispersible Removal 
System (DRS) vacuuming unit 
was also installed in B-Cell 
and vacuuming of difficult 
areas was performed using the 
DRS. 

Vac1TI1rning activities have 
been completed for all grid 
sections of the B-Cell floor. 

Vacuuming status was based 
on systematic grid approach 
using cell diagrams and video 
taping. 

Ecology was invited and 
observed vacuuming activities 
as appropriate in person, and 
on videotape. 

Estimated 
% Completion 

Complete Date 

l00% 
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Actual 
Completion Documentation 

Date Completed 

03/01/01 Cell diagram and 
videotape 



Status 
(Complete {X) 

Action/Requirement/Conditions In Progress (P) Status Statement 
le Transfer dispersibles collected by these methods Transfer of dispersibles into 

into containers for interim storage (Reference 5, rectangular grout containers 
Section 5.6, directly loading MW dispersibles (RGCs) has been completed 
into rectangular grout containers)) X for all seven (7) of the seven 

(7) expected dispersibles 
RGCs, which are as follows: 

RGC-324-00-123 (RGC-5) 
RGC-324-00-114 (RGC-8) 
RGC-324-00-117 (RGC-9) 
RGC-324-00-101 
RGC-324-00-102 
RGC-324-00-119 
RGC-324--00-115 

These RGCs contain some 
MW debris and MW 
equipment, but were tracked 
as dispersibles RGCs on this 
checklist 

Loading of MW into RGC-
324-00-115 has been 
completed. 

Estimated 
% Completion 

Complete Date 

100% 

--- ---
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Actual 
Completion Documentation 

Date Completed 

03/01/0 I Videotape 



Action/Re uircment/Conditions 
Activity( s )/Measure( s) (continued): 
Id Move containerized dispersibles to a compliant 

mixed waste stora e area (Reference l) 
ld. l Remove containerized MW dispersible 

material from B-Cell (Reference 1). 

-MW containers will be staged/moved to a 
324 Building 90-day MW accwnulation area 
after packaging and radiological survey. 'This 
provides waste management controls 
commensurate with WAC 173-303 
dangerous waste accumulation requirements. 
Ecology concurrence (through enforcement 
discretion) is applicable for this activity since 
the MW is not newly generated (Reference 
5). 

X 

The seven (7) dispersibles 
RGCs have been removed 
from B-Ce11, including the 
following: 

RGC-324-00-123 (RGC-5) 
RGC-324-00-114 (RGC-8) 
RGC-324-00-101 
RGC,324-00-102 
RGC-324-00-117 (RGC-9) 
RGC-324-00-119 
RGC-324-00-115 

100% 
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03/08/01 Container loadout 
documentation 



l'd.2 

Status 
(Complete (X) 

Action/Reouirement/Conditions In Progress (P) Status Statement 
Complete shipment (and receipt) of Shipping has been completed 
containerized MW dispersible material to 200 X for the seven (7) dispersibles 
Area Central Waste Complex compliant MW RGCs, including the 
storage area by 11/30/00 (Reference 5)1 follo\.\-ing: 

RGC-324-00-114 
(10/09/00) 
RGC-324-00-123 
(12/01/00) 
RGC-324-00-101 
(01/09/01) 
RGC-324-00-102 
(01/26/01) 
RGC-324-00-119 
(02/01/01) 
RGC-324-00-117 
(02/06/01) 
RCG-324-00-115 
(03/22/01) 

Estimated 
% Completion 

Complete Date 

100% 
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Actual 
Completion Documentation 

Date Completed 

03/22/01 Shipping 
papers/manifests 

1 Reference 5, Attachment 6, indicates that all collected mixed waste must be removed from the 324 Building B-Cell and placed in compliant, long-term storage 
in the 200 Area prior to the deadline established by M-89-02 (November 30, 2000). 



Action/R uirement/Conditions 

2) Second Distinct Action for M-89-02 
(Reference 1): 

TI1e second distinct action required under interim 
milestone M-89--02 requires the removal of excess 
equipment from the REC B-Cell 

Table attached to RL letter 00-FID-006 provides all 
equipment currently within the REC B-Cell and 
defines "Excess" versus "Required" equipment 

Performance Standard for Second Distinct Action: 

• Removal and containerization of all equipment 
(excluding Spent Nuclear Fuel) from B-Cell not 
required for the implementation of further 
closure actions and/or deactivation endpoints as 
established in the Closure Plan and the 324/327 
Buildings integrated Project Management Plan 
(PMP),HNF-1289 

• Excess equipment is defined in the attachment 
(pages 4-6) to RL letter 00-FTD-006, which 
provides the listing of B-Cell and a 
determination of its disposition status per 
M-89-02 

Estimated 
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Actual 



Action/Requirement/Conditions 
Activity(s)/Measure(s): 
2a Containerize following ·'Excess" equipment 

from B-Cell (Reference I): 
2a. I Rack 2A and remaining ponions of previously 

size reduced racks 

2a.2 2,265-kilogram steel block (NOTE: Per 
Reference 6, this item was recategorized as 
"required" equipment for future 324 REC 
closure and deactivation activities.) 

2a.3 Sump trench cover screen ( east end of B-Cell 
floor) 

Status 
(Complete (X) 
rn Progress (P) 

X 

Status Statement 

The last process rack, 2A, was 
size reduced in April 2000 and 
the last remnants (contained 
within non-MW grout 
containers) were relocated to 
A-Cell in June 2000. 
Containerization of remaining 
portions of racks was 
completed. 

% 
Complete 

100% 

See 2a.2 note This item is also called the See 2a.2 

X 

5,000 lb block. This block has note 
been incorporated as a 
fixture/stabilizer for the newly 
developed crane-deployed 
vacuuming system. 
Screen had been removed 
previously. 

100% 

Estimated 
Completion 

Date 

See 2a.2 
note 
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Actual 
Completion 

Date 

02/02/01 

See 2a2. 
note 

02/27/01 

Documentation 
Completed 

Waste container 
contents and 
videotape 

Videotape 

Videotape 



Status 
(Complete (X) 

Action/ReQuirement/Conditions In Progress (P) Status Statement 
2a.4 Waste containers (with contents requiring Disposition/repackaging of 

transfer into other containers) i.e., grout waste from all of the subject 
containers (GC) (non-MW), engineered five (5) items has been 
containers (MW), and RGCs (MW). These X completed, including: 
include GC-88, GC-115, GC-120, RGC-0, and 
engineered containers in \vagon wheel. GC-115 

GC-120 
GC-88 
Wagon wheel EC 
dispersibie 
RGC-0 

Repackaging of contents of 
RGC-0 was completed. 

All wagon wheel EC 
dispersibles have been loaded 
into RGCs. 

Two empty ECs remain in 
B-Cell. 

2a.5 Storage rack (wagon wheel holding engineered See 2a.5 note This rack is rieeded to hold 
containers) used for Special-Case Waste and ECs during future 324 REC 
MW. (NOTE: Per Reference 6, this item was closure/deactivation activities. 
recategorized as "required" equipment for 
future 324 REC closure and deactivation 
activities.) 

Estimated 
% Completion 

Complete Date 

100% 

See 2a.5 See 2a.5 
note note 
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Actual 
Completion Documentation 

Date Completed 

02/22/0 I Waste containers 
contents 

See 2a.5 See 2a. 5 note 
note 



Status 
(Complete (X) % 

Action/Reauirement/Conditions In Progress (P) Status Statement Complete 

Estimated 
Completion 

Date 

FH-0101771 
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Actual 
Completion Documentation 

Date Completed 
Activity( s )/Measure(s) ( continued) The lead shield plugs have 
2b 

2c 

Remove containerized excess equipment been removed from B-Cell. 
designated as MW (in RGCs) from B-Cell X All three (3) of the three (3) 100% 01/15/01 Waste containers 
(Reference 1). expected MW equipment contents 

RGCs have been removed 
from 8-Cell, including the 
following: 

RGC-324-00-083 (RGC-4) 
RGC-324-00-103 (RGC-6) 
RGC-324-00-104 

Ship containerized excess equipment Shipping has been completed 100% 
designated as MW (in RGCs/SWDBs) to 200 X for the three (3) steel waste 01/15/01 Shipping 
Area by l l/30/00 (Reference 5)2. disposal boxes (SWDBs) papers/manifest 

containing MW equipment 
RGCs, including the 
following: 

RGC-324-00-083 
(09/28/00) 
RGC-324-00-103 
(09/30/00) 
RGC-324-00-104 
(01/15/01) 

2 Reference 5, Attachment 6, indicates that all collected mixed waste must be removed from the 324 Building B-Cell and placed ip. compliant, long-term storage 
in the 200 Area prior to the deadline established by M-89-02 (November 30, 2000). 



2d 

2e 

Status 
(Complete (X) 

Action/Requirement/Conditions In Progress (P) Status Statement 
Remove containerized excess equipment Thirty-seven (37) of the thirty-
designated as non-MW (in grout containers) eight (38) expected grout 
from B-Cell (to be staged in A-Cell) by p containers filled with non-MW 
11/30/00 (Reference 5)3. excess equipment have been 

removed from B-Cell. One 
partially filled GC remains in 
B-Cell (as agreed to by 
Ecology during 324 Building 
visit/meeting conducted on 
February 8, 2001). 

Eighteen ( 18) of these 
containers are staged in the 
324 Building A-Cell, awaiting 
future shipment 
Containerization of non-MW 
is complete, but one container 
(GC-88) remains in B-Cell 
until other REC non-MW can 
be used to fill it completelv. 

Ship excess equipment designated as non-MW Nineteen (19) of the thirty-
(in grout containers) to 200 Area storage by p eight (38) expected grout 
7 /31/0 I (Reference 5)3 · containers filled with excess 

equipment have been shipped 
to 200 Area storage. 

Estimated 
% Completion 

Complete Date 

97°/ci 

50% 
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Actual 
Completion Documentation 

Date Completed 

3 Reference 5, Attachment 6, indicates that the non-mixed waste (grout containers) removed from B-Cell (and stored/staged in A-Cell) will be moved to 
compliant, long-term storage in the 200 Area. Reference 5 indicates that the deadline for this activity will appear as a DOE (RL) milestone for the next fiscal 
year (2001) and will occur within eight months after the completion date required by Tri-Party Agreement Milestone M-89-02 (i.e., within eight months after 
November 30, 2000). 



Action/Re uirement/Conditions 
2f Following "Required" equipment to remain in 

B-Cell to support closure activities 
(Reference I) : 

• Cell penetration plugs 
• West window work tray 
• 10-ton crane (overhead crane) 
• 3-ton crane (overhead crane) 
• Two temporary fuel storage racks4 

• Fuel pin storage container (gattling gun)4, west 
wall 

• Fuel tltimbles4
, west side of B-Cell in fuel 

storage racks 
• Installed electrostatic precipi ta tors and HEP A 

(particulate) filters, north wall 
• Installed manipulators 
• Empty grout containers, lids, engineered 

containers, RGCs 
• Useable deactivation equipment including 

following (References I and 4): 
• Fire protection hoses and nozzles (needed 

for fire protection) 
• Installed and functioning camera systems, 

including pan/tilt heads, mounts, etc. 
(needed for size reduction of fuel storage 
equipment, as well as cleanout of pipe 
trench and D-Cell) 

(Continued on next a e) 
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4 SNF currently stored within B-Cell will remain in B-Cell pending availability of the 200 Area Interim Storage Area (ISA). This is a delay in the removal of the 
fuel out ofB-Cell. The former schedule had an interim movement ofthis fuel out ofB-Cell and into A-Cell pending availability of the ISA. The project will 
benefit by eliminating this interim move within the facility and result in an earlier shipment of SNF out of the 324 Building, and allow for an overall better 
sequencing of closure activities within the 324 Building. 



Action/Re uirement/Conditions 
• Useable deactivation equipment (continued) 

• Fixed and portable lights (needed for 
,iewing the cel1) 

• Jib crane (accompanies 3-ton crane) and 
auxiliary hooks for 10-ton and 3-ton cranes 
(needed for fuel pin consolidation and size 
reduction of fuel storage equipment) 

• Torches and cables (needed for size 
reduction of fuel storage equipment) 

• Clamshells (needed for removal of size 
reduced fuel storage equipment as well as 
cleanout of pipe trench and D-Cell) 

• Dispersibles Removal System (DRS) 
attachments (needed for cleanout of D-Cell 
particulate material) 

• Vacuum system and hoses (needed for 
cleanout of D-Cell and pipe trench 
material) 

• Extension cords and cables (needed for 
operating installed equipment including 
electrostatic precipitators, portable lights, 
cameras, and DRS system) 

• Labmmty shear (needed for size reduction 
of fuel storage rack) (NOTE: Per 
discussions with Ecology and RL at the 
02/08/01 visit/meeting at the 324 Building, 
the Labounty shear is being recategorized as 
"excess" equipment, and has been packaged 
in a grout container.) 

• Rinsing equipment (needed to support 
future deactivation packaging and loadout 
of low-level waste and transuranic waste 
materials and equipment into 3-82B grout 
containers) 

• Grouting equipment (needed for grouting 
future low-level; waste 3-82B grout 
containers) 

FH-0101771 
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Action/Re uircment/Conditions 

Useable deactivation equipment (continued) 

Per Reference 6, the following recently developed 
items were added to the "required" useable 
deactivation equipment: 

• RODC lifting fixture (for lifting/handling future 
RODCs) 

• Band saw (for size reduction of REC 
equipment) 

• Chop saw (for size reduction of REC 
equipment) 

• Bigelow scraper (for REC floor cleaing) 
• Wagon wheel (a web assembly used to keep 

engineered containers vertical for filling) 
• Crane deployed vacuum system (integral of 

which is the 5000 lb block) . 

3) Third Distinct Action (Reference I) : 

Removal of debris from B-Cell 

Performance Standard for Third Distinct Action: 

• Miscellaneous debris (i.e., tools, metal scrap, 
manipulator boots) located on B-Cell floor will 
be removed from B-Cell and packaged for 
removal 

• Packaged debris \\<ill be removed from the REC 
B-Cell 

Activity(s)/Measure(s): 
3a Collect debris from B~Cell (Reference 1) 

X 

Debris was collected using 
clamshelling method. 
Clamshelling activities have 
been com leted. 

100% 
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Actual 

03/01/0l Cell diagram and 
videota 



Action/Re uirement/Conditions 
3b Rinse and package debris consistent with the 

size-reduced equipment removed from B-Cell 
(Reference l) 

Activity(s )/Measure( s) ( continued): 
3b. l Containerize non-MW debris using cylindrical 

Grout Containers (GCs) (Reference 5): 
3b.2 Containerize MW debris using Rectangular 

Grout Containers (RGCs) (Reference 5): 

3c Remove containerized debris from B-Cell 
(Reference I) 

X 

X 

Containerization of non-MW 
debris into cylindrical GC has 
been com leted. 
Containerization of MW 
debris (by clamshelling, 
Section 3a) has been 
completed. The MW debris 
was containerized into the 
RGCs addressed in Section la 
(MW dispersibles) and Section 
2b (MW excess equipment) 
for packaging efficiency 
reasons. 

100% 

100% 
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02/23/01 

03/01/01 

Cell diagram and 
videota e 

Cell diagram and 
videotape 



Action/Re uirement/Conditions 
Activity(s)/Measure(s) (continued): 
3c. l Remove containerized non-MW debris (GCs) 

from B-Cell (to be staged in A-Cell) by 
11/30/00 (Reference 5)5 

3c.2 Remove containerized MW debris (RGCs) from 
B-Cell by 11/30/00 (Reference 5) 

3d Ship containerized debris to 200 Area 
corn liant stora e (Reterence 1) 

3d. l Ship containerized non-MW debris (GCs in 
liner assemblv/3-82 B cask) to 200 area 
compliant sta"rage by 7/31/01 (Reference 5)5. 
Approximately five of the GCs will be 
categorized as low-level waste and are expected 
to therefore require grouting (in B-Cell) prior to 
shi ment 

Status 
(Complete (X) 
In Pro ess (P) 

p 

X 

Status Statement 
Non-MW debris has been 
containerized into the same 
GCs addressed in Section 2d 
(non-MW excess equipment) 
for packaging efficiency 
reasons. Thirty-seven (37) of 
the thirty-eight (38) expected 
non-MW GCs have been 
removed from B-Cell . 
Eighteen (18) of these are 
staged in A-Cell, awating 
future shipment 
Containerization is complete, 
but GC-88 removal will be 
performed after other REC 
non-MW is used to fill it 
com letel . (See 2d.) 
All seven (7) of the ex-peeled 
seven (7) dispersibles RGCs 
(Sectionld. l) havebeen 
removed from B-Cell . ,...,,,.,,= = =+-= 

p 
Nineteen (19) of the expected 
thirty-eight (38) non-MW 
GCs (Section 2e) have been 
shipped to 200 Area storage. 

% 
Com lete 

97% 

100% 

50% 

Estimated 
Completion 

Date 
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Actual 
Completion 

Date 

03/08/01 

Documentation 
Com leted 

Waste containers 
contents 

Waste loadout 
documentation 

Shipping papers 

5 Reference 5, Attachment 6, indicates that the non-mixed ·waste (grout containers) removed from B-Cell (and stored/staged in A-Cell) "'ill be moved to 
compliant, long-term storage in the 200 Area. It also indicates that the deadline for this activity will appear as a DOE milestone for the next fiscal year (2001) 
and will occur within eight months after the completion date required by Tri-Party Agreement Milestone M-89-02 (i.e., within eight months of November 30, 
2000). 



Status 
(Complete (X) 

Action/Requirement/Conditions In Progress (P) Status Statement 
Jd.2 Ship containerized MW debris (RGCs in All seven (7) of the expected 

Rectangular Overpack Disposal Container/ X seven (7) dispersibles RGCs 
Steel Waste Disposal Box, SWDB) to 200 Area (Section l.d.2) have been 
compliant storage bv 11/30/00 (Reference 5)6 shiooed to CWC. 

Estimated 
% Completion 

Complete Date 

100%, 
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Actual 
Completion Documentation 

Date Completed 

03/22/01 Shipping 
papers/manifest 

6 Reference 5, Attachment 6, indicates that all collected mixed waste must be removed from the 324 Building B-Cell and placed in compliant, long-tenn storage 
in the 200 Area prior to the deadline established by M-89-02 (November 30, 2000). 
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STATE OF WASHINGTON 

DEPARTMENT OF ECOLOGY 
1315 W. 4th Avenue • Kennewick, '1-Vashingtun 99336-6018 " (509) 735-7SB1 

March 13, 2001 

Mr. Clifford E. Clark, Acting Program Manager 
Office of Regulatory Liaison 
United States Department of Energy 
Richland Operations Office 
P.O. Box 550, MSIN: A5-15 
Richland, Washington 99352 

Dear Mr. Clark: 

Re: Hanford Federal Facility Agreement arid Consent Order (Tri-Party Agreement) 
Interim Milestone M-89-02, Complete Removal of 324 Building Radiochemical 
Engineering Cells (REC) B-Cell Mixed Waste (WM) and Equipment, November 30, 
2000 

The Washington State Department of Ecology (Ecology) has received your letter, dated February 
23, 2001, which addresses the need to retain several pieces of equipment that have been 
developed, used, and found to be suitable for future deactivation activities. These items are as 
follows: 

• Rectangular Overpack Disposal Container (RODC) Lifting Fixture (Spreader Bar); 
• Band Saw; 
• Chop Saw; 
• Bigelow Scraper; 
• Wagon Wheel; and 
• Crane Deployed Vacuum System. 

Although these items were not specifically identified in the previous listing of remaining 
equipment, your statement of justification for keeping them provided sufficient information for 
Ecology to concur with your need to maintain those pieces of equipment for future deactivation 
work. 

This concurrence is contingent upon receipt of an Ecology approved plan and schedule for 
removal of the remaining equipment (excluding cranes and manipulators) within ninety (90) days 
ofreceipt of this letter. 

RECEIVED 

MAR 1 5 2001 
DOE AL/CCC 



Mr. Clifford E. Clark 
March 13, 2001 
Page 2 

. .. .. 

lf you have any questions, please feel free to contact me at (509) 736-3007, or Deborah 
Singleton at (509) 736-5722. 

Rick Bond, Transition Project Manager, 
Nuclear Waste Program 

RB:sb 

cc: David Templeton, USDOE 
Roger Bowman, FH 
David Rasmussen, FH 
Todd Martin, HAB 
J.H. Richards, CTUIR 
Pat Sobotta, NPT 
Russell Jim, YN 
Mary Lou Blazek, OOE 
Administrative Record: Transition & Milestone M-89-02/324 REC 



STATE OF WASHINGTON 

DEPARTMENT OF ECOLOGY 
1315 W. 4th Avenue • Kennewick, Washington 99336-6018 • (509) 735-7581 

February 1, 2001 

Mr. Peter Knollmeyer 
United States Department of Energy 
P.O. Box 550, MSIN: A5-l 1 
Richland, Washington 99352 

Dear Mr. Knollmeyer: 

Re: 324 Building Che.cklist and Confirmation of Missed Milestone M-89-02 

A checklist of the actions and conditions to be met by interim milestone M-89-02, Complete 
Removal of 324 Building REC B-Cell Mixed Waste (MW) and Equipment, was submitted to the 
Washington State Department of Ecology (Ecology) on August 23, 2000. The checklist provides 
greater definition of milestone performance standards as set forth in the United States 
Department of Energy (US DOE) letter number 00-FTD-006 dated December 8, 1999, Ecology's 
letter of concurrence dated February 28, 2000, and clarification handout from the August 9, 
2000, Project Manager meeting. 

Ecology has reviewed the checklist and concurs that the checklist incorporates definitions of 
performance as set forth in the above documents. The checklist organized performance measures 
and actions to be taken to meet milestone M-89-02 in concise tables and provides Ecology and 
USDOE with a tracking system. 

If you have any questions or concerns regarding this letter, please feel free to contact me at (509) 
736-3007. 

}1t~Y 
Rick Bond, Transition Project Manager 
Nuclear Waste Program RECEIVED . 
RB:sb. 

cc: Cliff Clark, US DOE 
David Langstaff, USDOE 
David Templeton, USDOE 
Roger Bowman, FH 
Bill Burke, CTUIR 

Pat Sobotta, NPT 
Russell Jim, YN 
.Mary Lou Blazek, OOE 

FEB O 6 2001 

OOE-RURLCC 

Administrative Record: M-89-02, 324 Bldg., B-Cell 

--
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Mr. Rick Bond 
0I-FTD-024 

-2- MAR 2 9 2001 

the checklist as a tracking tool to monitor completion of M-89-02 workscope (Reference 2). The checklist systematica lly lists the 
performance measures, provides a record of the status of milestone completion, and provides a record of completion of the 
respective activities. The scope of work described in the checklist includes the total scope necessary to complete M-89-02. 
The checklist includes both the removal of all dispersible materials, excess equipment, and debris from B-Cell and 
shipment of the removed MW to suitable storage in the 200 Area by March 30, 2001, and the shipment of the 
remaining non-MW removed from B-Cell to suitable disposal or storage in the 200 Area by July 31 , 2001 . 

Currently, two of 19 additional non-MW shipments have been completed. Shipments of the remaining non-MW 
removed from B-Cell are on schedule to meet the July 31, 2001, commitment. 

If there are any questions, please contact me on (509) 376-9333, or your staff may contact David Langstaff, Facility 
Transition Division, on (509) 376-0254. 

FTD:DCL 

Enclosure 

cc w /encl: 

M. L. Blazek, Oregon Energy 
N. C. Boyter, FHI 
J. S. Hertzel, FHl 
R. Jim , YN 
0 . S. Kramer, FHI 
T. M. Martin, HAB 
J. H. Richards, CTUIR 
D.R. Sherwood, EPA 
P. Sobotta, NPT 
R. F. Stanley, Ecology 
Administrative Record 
Ecology Library, Kennewick 
Environmental Portal, LMSI 

bee: OFF File c,qcA) 
K. D. Bazzell , FTD 
P. F. Dunigan, RCA 
K. M. Hintzen, AMNM 
M. K. Marvin, IP! 
B. D. Williamson, OCC 

Sincerely, 

ORIGINAL S!GNED BY 
Clifford E. Clark, Acting Program Manager 
Office of Regulatory Liaison 

FTD Rdg File 
W. W. Ballard, AMI 
L. E. Ellingson, SES 
P. M. Knollmeyer, AMNM 
S. L. Sailor, FTD 
0'1L ~dc7 Filf_ 
RCA Rdcr rife 

RECEIVED 

APR O 3 2001 

DOE-RURLCC 

J. M. Augustenborg, AMNM 
K. V. Clarke, I PI 
D. T. Evans, FTD 
D. C. Langstaff, FTD 
G. A. Williams, RCA 

G Vi //eqas, /<.C.A 
RECORD NOTE: In April , David Langstaff and representatives from OPE and AMI plan to conduct an 
independent verification of the checklist documentation that supports completion of the subject M-89-02 
workscope. A single Grout Container partially loaded with non-mixed waste will remain in B-Cell until files ; it will 
be shipped to the 200 Area by July 31, 200 I, consistent with direction provided in the letter (0 l-ftd-020, dated 
March 22, 200 I). 

K:/Shona/Dave L./0 l-FTD-0024 

Office> 
Surname> 
Date > 

Office> 
Surname> 
Date> 
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